OCTOBER 2014

ID COS # Equipment Start Finish Remote Id Path 28,'14 Oct 5, '14 Oct 12, '14 Oct 19, '14 Oct 26, '14
WITIF[S[SIM|ITIW[TIF[S[SIM[TIWI|T[F[S|SIM[TIWI[T[F[S|SIMIT|W[TI[F]

19 1-170334 PCB 4844 OOS Mon 4/1/13 1:00 PM Fri 11/14/14 5:00 PM 871783 NOEL,SOC,RP

20 1-170334 Raver: 500kV Reactor 2 OOS Mon 4/1/13 1:00 PM Fri 11/14/14 5:00 PM 871783 Equipment Not Found

21 1-173681 PCB 4844 OOS Thu 6/13/13 2:00 AM Fri 11/14/14 5:00 PM 883569 NOEL,SOC,RP

22 1-173681 Raver: 500kV Reactor 2 OOS Thu 6/13/13 2:00 AM Fri 11/14/14 5:00 PM 883569 Equipment Not Found

40 1-192111 Broadview Bank #4 Transformer OOS Fri11/1/13 8:09 PM  Wed 12/31/14 5:00 PM Mt-PNW

41 1-192111 T_Bank 4 Reactor O0OS Fri11/1/13 8:09 PM  Wed 12/31/14 5:00 PM Equipment Not Found

185 1-220012 Devils Gap - Stratford 115 Odessa A-44 Air SWItCh Wed 5/28/14 9:00 AM Sat 5/28/16 5:00 PM WOH

115 1-205558 DU_CR 230kV Line Duwamish SUb to Creston SUb Mon 7/28/14 7:00 AM Fri 10/31/14 6:00 PM NOEL,SOC 3
69 1-200235 SOUth Fork-Tillamook Section of Forest Grove-TiIIa Mon 8/4/14 11:00 AM Sat 11/1/14 3:00 PM 919025 SOA

119 1-206857 Lancaster-Noxon 1 230kV Line OOS Fri 8/15/14 8:05 AM  Sat 11/15/14 11:59 PM 928577 WOH

120 1-206857 Noxon-Camp Section of Noxon-Hot Springs 1 230k Fri 8/15/14 8:05 AM  Sat 11/15/14 11:59 PM 928577 Equipment Not Found

121 1-206857 NOXOﬂ-Libby 1 230kV Line OOS Fri 8/15/14 8:05 AM  Sat 11/15/14 11:59 PM 928577 Equipment Not Found

117 1-206834 Lancaster-Noxon 1 230kV Line OOS Fri 8/15/14 9:00 AM Sat 11/15/14 4:00 PM WOH

118 1-206834 Noxon - Hot Springs #1 230 OOS Fri 8/15/14 9:00 AM Sat 11/15/14 4:00 PM Mt-PNW

28 1-180569 MA_US_BB 115kV Cab|e Massachusetts St SUb to Sun 8/24/14 5:00 PM Fri 10/31/14 2:00 PM NOEL,SOC )
8 1159647 BROWNLEE - HELLS CANYON 230KV LINE OAT Mon 9/1/147:00 AM  Fri 10/31/14 4:00 PM COI,PDCI,NJD,ID-PW )
26 1-180568 MA_US #1 115 kV Cab|e Massachusetts St SUb to Tue 9/2/14 7:00 AM Fri 10/31/14 6:00 PM NOEL,SOC 3
27 1-180568 MA_US #2 115 kV Cab|e Massachusetts St SUb to Tue 9/2/14 7:00 AM Fri 10/31/14 6:00 PM NOEL,SOC 3
58 1-198448 Vantage: 500/230kV Bank 1 OOS Tue 9/2/14 7:00 AM Fri 10/17/14 4:00 PM 902357 NOH 3

82 1-200962 John Day PH-John Day 4 500kV Line OOS Tue 9/2/14 7:00 AM Fri 10/17/14 4:00 PM 921327 COI,PDCI,NJD,WOJD 3

83 1-200962 John Day: PCB 4173 OOS Tue 9/2/14 7:00 AM Fri 10/17/14 4:00 PM 921327 COI,PDCI,WOJD 3

84 1-200962 PCB 4176 OOS Tue 9/2/14 7:00 AM Fri 10/17/14 4:00 PM 921327 COI,PDCI,WOJD 3

112 1-204570 John Day PH-John Day 4 500kV Line OOS Tue 9/2/14 7:00 AM Fri 10/17/14 4:00 PM 925841 COI,PDCI,NJD,WOJD 3

143 1-210236 Summer Lake BPA CB 4957 OOS Tue 9/2/14 8:00 AM Fri 10/31/14 3:00 PM 68674 COI,PDCI,NJD 3
32 1-185191 O|ympia_Grand COU'GG 1 287kV Line OOS Wed 9/3/14 7:00 AM Fri 10/3/14 4:00 PM 885813 ,NJD,NOH,RP,WOCN ===

33 1-185502 Ce|i|o_Sy|mar Pole 3 1000kV Line OOS Fri 9/12/14 6:00 AM Sun 10/12/14 6:00 PM 15199 COI,PDCI,NJD )

34 1-185502 Ce|i|o_Sy|mar Pole 4 1000kV Line OOS Fri 9/12/14 6:00 AM Sun 10/12/14 6:00 PM 15199 COI,PDCI,NJD )

2 1-128169 Lower Granite_Hatwai 1 500kV Line OOS Mon 9/15/14 7:00 AM Fri 10/31/14 4:00 PM 706361  Mt-PNW,WOH,Gen 3
9 1-167365 500kV Reactor 1 OOS Mon 9/15/14 7:00 AM Fri 10/31/14 4:00 PM 866835 Equipment Not Found 3
10 1-167365 Hot Springs: 500/230kV Bank 1 OOS Mon 9/15/14 7:00 AM Fri 10/31/14 4:00 PM 866835 Equipment Not Found 3
11 1-167365 PCB 4122 OOS Mon 9/15/14 7:00 AM Fri 10/31/14 4:00 PM 866835 Mt-PNW,WOH 3
12 1-167365 PCB 4148 OOS Mon 9/15/14 7:00 AM Fri 10/31/14 4:00 PM 866835 Mt-PNW,WOH 3
13 1-167365 PCB 4562 OOS Mon 9/15/14 7:00 AM Fri 10/31/14 4:00 PM 866835 Mt-PNW,WOH,Gen 3
14 1-167365 PCB A-1478 OOS Mon 9/15/14 7:00 AM Fri 10/31/14 4:00 PM 866835 Mt-PNW,Gen 3
15 1-167365 Taft: PCB 4111 OOS Mon 9/15/14 7:00 AM Fri 10/31/14 4:00 PM 866835 Mt-PNW,WOH 3
16 1-167365 Taft-Hot Springs 1 500kV Line OOS Mon 9/15/14 7:00 AM Fri 10/31/14 4:00 PM 866835 Mt-PNW,WOH,Gen 3

128 1-207952 SN_BO 1 230kV Line Snohomish SUb to Bothell SU Thu 9/18/14 6:00 PM Fri 11/14/14 6:00 PM NOEL,SOC

36 1-189167 Blg Eddy_Cemo 1 500kV Line OOS Mon 9/22/14 5:00 AM Sun 11/1/15 5:00 PM 907003 COI,PDCI,NJD

37 1-189167 Blg Eddy_Cemo 2 500kV Line OOS Mon 9/22/14 5:00 AM Sun 11/1/15 5:00 PM 907003 COI,PDCI,NJD

38 1-189167 Ce|i|0: Converter 1 OOS Mon 9/22/14 5:00 AM Sun 11/1/15 5:00 PM 907003 COI,PDCI,NJD

39 1-189167 Converter 2 OOS Mon 9/22/14 5:00 AM Sun 11/1/15 5:00 PM 907003 COI,PDCI,NJD

24 1-177420 Lower Granite_Hatwai 1 500kV Line OOS Mon 9/22/14 7:00 AM Fri 10/31/14 4:00 PM 882391 Mt-PNW,WOH,Gen 3

125 1-207943 Ashe: PCB 4937 OOS Mon 9/22/14 7:00 AM  Wed 10/15/14 5:00 PM 929703 COI,PDCI,NJD,NOH 3

126 1-207943 Ashe-Marion 2 500kV Line OOS Mon 9/22/14 7:00 AM  Wed 10/15/14 5:00 PM 929703 JD,NOH,WOCS,WOM 3

127 1 Mon 9/22/14 7:00 AM  Wed 10/15/14 5:00 PM 929703 COI,PDCI,NJD,NOH 3

-207943 PCB 4940 O0S
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147 1-215220 230kV Main Bus Section 3 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13 § § §
148 1-215220 500/230kV Bank 3 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 NOH,NOEL,SOC,Gen =3
149 1-215220 Braking Resistor OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 Equipment Not Found =53
150 1-215220 Ch|ef JOSGph PH-Chlef Joseph 3 230kV Line OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 NOHE==—=13
151 1-215220 Ch|ef JOSGph PH-Chlef Joseph 4 230kV Line OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 NOHE==—=13
152 1-215220 Ch|ef JOSGph: 230kV Main Bus Section 2 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13
153 1-215220 Ch|ef Joseph-Snohomish 4 345kV Line OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 JEL,SOC,WOCN,Gen =3
154 1-215220 Grand Coulee-Chief JOSGph 1 230kV Line OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 NOHE==—=13
155 1-215220 PCB A-588 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13
156 1-215220 PCB A-590 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13
157 1-215220 PCB A-592 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13
158 1-215220 PCB A-594 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13
159 1-215220 PCB A-598 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13
160 1-215220 PCB A-600 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13
161 1-215220 PCB A-602 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13
162 1-215220 PCB A-604 OOS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM 937365 WOCN =13
70 1-200254 Allston: PCB A-1364 OOS Mon 9/22/14 7:30 AM Fri 10/3/14 4:00 PM 901075 1O Y —
71 1-200254 A”StOﬂ-C'&tSOp 1 230kV Line OOS Mon 9/22/14 7:30 AM Fri 10/3/14 4:00 PM 901075 SOAE==—=5
72 1-200254 Driscoll: PCB A-1264 OOS Mon 9/22/14 7:30 AM Fri 10/3/14 4:00 PM 901075 1O Y —
193 1-222286 WALLA WALLA - GCPUD WANAPUM 230KV line Mon 9/22/14 8:00 AM Fri 11/21/14 4:00 PM 72903 COI,PDCI,NJD
140 1-209313 Ch|ef JOSGph: 345/230kV Bank 2 OOS Mon 9/22/14 8:30 AM Fri 10/3/14 2:30 PM 931093 NI,NOEL,SOC,WOCN =3
141 1-209313 Ch|ef Joseph-Snohomish 4 345kV Line OOS Mon 9/22/14 8:30 AM Fri 10/3/14 2:30 PM 931093 DEL,SOC,WOCN,Gen=——=3
142 1-209313 Snohomish: 345/230kV Bank 6 OOS Mon 9/22/14 8:30 AM Fri 10/3/14 2:30 PM 931093 NOEL,SOCE=——=—13
45 1-193181 230 kV Walla Walla - Wanapum OOS Mon 9/22/14 9:00 AM Fri 11/21/14 4:00 PM COI,PDCI,NJD :
55 1-197123 Maple Valley: 20kV SVC O0S Tue 9/23/14 7:30 AM Sat 10/4/14 3:00 PM 890441 Equipment Not Found ===
56 1-197123 PCB A-1141 O0OS Tue 9/23/14 7:30 AM Sat 10/4/14 3:00 PM 890441 NOEL,SOC s
109 1-204388 Monroe: PCB 4516 OOS Tue 9/23/14 5:00 PM Tue 11/4/14 7:00 AM 925561 NI,NOEL,SOC,WOCN
146 1-213991 Grand COU'GG: PCB 2492 OOS Mon 9/29/14 3:00 AM Thu 10/16/14 8:00 PM 936007 DCI,NJD,NOH,WOCN 3
60 1-199822 Celilo-SyImar Pole 3 1000kV Line OOS Mon 9/29/14 5:00 AM Sun 11/9/14 6:00 PM 920005 COI,PDCI,NJD
61 1-199822 Celilo-SyImar Pole 4 1000kV Line OOS Mon 9/29/14 5:00 AM Sun 11/9/14 6:00 PM 920005 COI,PDCI,NJD
130 1-208021 Celilo-SyImar Pole 3 1000kV Line OOS Mon 9/29/14 5:00 AM Sat 11/8/14 6:00 PM 15434 COI,PDCI,NJD
131 1-208021 Celilo-SyImar Pole 4 1000kV Line OOS Mon 9/29/14 5:00 AM Sat 11/8/14 6:00 PM 15434 COI,PDCI,NJD : :
91 1-203380 BPA MALIN-SUMMER LAKE 500KV line O0S Mon 9/29/14 6:00 AM  Sun 10/12/14 6:30 PM 69595 COI,PDCILNJD s ——y 0%
85 1-201746 500kV South Bus O0OS Mon 9/29/14 7:00 AM Thu 10/2/14 5:00 PM 892233 NI,NOEL,SOC,WOCNF—= 3 3
86 1-201746 Monroe: 500kV Cap Group 3 00S Mon 9/29/14 7:00 AM Thu 10/2/14 5:00 PM 892233 NI,NOEL,SOC,WOCNF—=
87 1-201746 PCB 4522 O0OS Mon 9/29/14 7:00 AM Thu 10/2/14 5:00 PM 892233 NI,NOEL,SOC,WOCNF—=
88 1-201746 PCB 4684 OOS Mon 9/29/14 7:00 AM Thu 10/2/14 5:00 PM 892233 NI,NOEL,SOC,WOCNF—=
89 1-201746 PCB 5050 OOS Mon 9/29/14 7:00 AM Thu 10/2/14 5:00 PM 892233 NI,NOEL,SOC,WOCNF—=
194 1-223086 Ponderosa: PCB A-1812 OPENS BAY O0S Mon 9/29/14 7:30 AM  Thu 10/2/14 3:30 PM 930425 COI,PDCI,NJD =3
122 1-206899 Pomona T3772 OOS Mon 9/29/14 8:00 AM Wed 10/1/14 5:00 PM 69733 Equipment Not Found =3
123 1-206899 W ANAPUM - POMONA 230KV line O0OS Mon 9/29/14 8:00 AM Wed 10/1/14 5:00 PM 69733 COI,PDCI,NJDE=S
188 1-221617 Ancient Lake Tap To Columbia-Wanapum No 2 23 ~ Mon9/29/149:00AM  Tue 10/7/14 5:00 PM CLMBIA )
191 1-221896 Columbia: PCB A-344 OQ0OS Mon 9/29/14 9:00 AM Fri 10/10/14 5:00 PM 945452 WOCN 3
192 1-221896 COLUMBIA-ANCIENT LAKE SECTION OF COLUN  Mon 9/29/149:00AM  Fri 10/10/14 5:00 PM 945452 Equipment Not Found 3
1 1-100257 BPA LaPine-Pilot Butte 230 kv Line O0OS Wed 10/1/147:00AM  Tue 11/4/14 4:00 PM 50107 COI,PDCI,NJD| ¢
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3 1-157075 Ashe: PCB 4937 O0OS Wed 10/1/14 7:00 AM Wed 10/15/14 3:00 PM 859815 COI,PDCI,NJD,NOH] ¢ 3 |
4 1-157075 Ashe-Marion 2 500KV Line O0OS Wed 10/1/14 7:00 AM Wed 10/15/14 3:00 PM 859815 JD,NOH,WOCS,WOM| ¢ 3
5 1-157075 PCB 4940 O0S Wed 10/1/14 7:00 AM Wed 10/15/14 3:00 PM 859815 COI,PDCI,NJD,NOH] ¢ 3
6 1-157108 Byckley-Marion 1 500kV Line OOS Wed 10/1/14 7:00 AM Wed 10/15/14 5:00 PM 859819 CI,NJD,WOJD,WOCS| ¢ 3
23 1-175110 Pjlot Butte-LaPine 1 230kV Line OOS Wed 10/1/14 7:00 AM Tue 11/4/14 4:00 PM 885721 COI,PDCI,NJD| ¢
62 1-199871 Garrison: PCB 4360 O0OS Wed 10/1/14 7:00 AM Sat 11/8/14 1:00 PM 920115 Mt-PNW| ¢
63 1-199873 Garrison: PCB 4360 O0OS Wed 10/1/14 7:00 AM Sat 11/8/14 1:00 PM 920119 Mt-PNW| ¢
124 1-206900 \WANAPUM - POMONA 230KV line O0OS Thu 10/2/14 8:00 AM Fri 10/3/14 5:00 PM 69736 COI,PDCI,NJD =
144 1212577 Monroe: PCB A-1422 O0S Mon 10/6/14 7:00 AM Fri 10/17/14 5:00 PM 923497 NOEL,SOC g 3
145 1-212577 Monroe-Novelty Hill 1 230kV Line OOS Mon 10/6/14 7:00 AM Fri 10/17/14 5:00 PM 923497 NOEL,SOC g 3
163 1-215223 Chief Joseph PH-Chief Joseph 1 230kV Line OOS Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 NOH g 3
164 1-215223 Chief Joseph PH-Chief Joseph 2 230kV Line OOS Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 NOH g 3
165 1-215223 Chief Joseph: 230kV Main Bus Section 1 OOS Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 WOCN g 3
166 1-215223 Chjef Joseph-East Omak 1 230kV Line OOS Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 NOH g 3
167 1-215223 Chief Joseph-Snohomish 3 345kV Line OOS Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 DEL,SOC,WOCN,Gen g 3
168 1-215223 Grand Coulee-Chief Joseph 2 230kV Line OOS Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 NOH g 3
169 1215223 PCB A-575 00S Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 WOCN g 3
170 1215223 PCB A-576 O0S Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 WOCN g 3
171 1215223 PCB A-578 O0S Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 WOCN g 3
172 1215223 PCB A-580 O0S Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 WOCN g 3
173 1215223 PCB A-584 O0S Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 WOCN g 3
174 1215223 PCB A-586 O0S Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 WOCN g 3
175 1215223 PCB A-588 O0S Mon 10/6/14 7:00 AM Fri 10/17/14 6:00 PM 937359 WOCN g 3
64 1-200098 John Day-Big Eddy 2 500kV Line OOS Mon 10/6/14 8:00 AM Fri 11/21/14 4:00 PM 915763 COI,PDCI,NJD,WOJD g
66 1-200207 Allston: PCB A-1358 O0OS Mon 10/6/14 8:00 AM Fri 10/17/14 4:00 PM 901081 SOA g 3
67 1-200207 Allston-Driscoll 1 230kV Line O0OS Mon 10/6/14 8:00 AM Fri 10/17/14 4:00 PM 901081 SOA g 3
68 1-200207 Driscoll: PCB A-1268 O0OS Mon 10/6/14 8:00 AM Fri 10/17/14 4:00 PM 901081 SOA g 3
90 1-201755 Schultz-Echo Lake 1 500kV Line OOS Mon 10/6/14 8:00 AM Fri 10/10/14 3:30 PM 916915)H,NOEL,SOC,WOCN  ——)
73 1-200455 230kV Cap Group 9 Section 2 O0S Tue 10/7/14 6:30 AM Tue 10/7/14 4:00 PM 908765 Mt-PNW,WOH 8
74 1-200455 230kV Cap Group 9 Section 3 O0S Tue 10/7/14 6:30 AM Tue 10/7/14 4:00 PM 908765 Mt-PNW,WOH 8
75 1-200455 Bg||: 230kV Cap Group 9 Section 1 O0S Tue 10/7/14 6:30 AM Tue 10/7/14 4:00 PM 908765 Mt-PNW,WOH 8
76 1-200455 PCB A-378 0O0S Tue 10/7/14 6:30 AM Tue 10/7/14 4:00 PM 908765 Mt-PNW,WOH 8
110 1-204401 MICNARY BPA - COLD SPRINGS section of MCN/ Tue 10/7/14 7:00 AM Tue 10/7/14 5:30 PM 69933 COI,PDCI,NJD,WOM =)
111 1-204405 \IcNary: PCB A-400 OOS Tue 10/7/14 7:00 AM Tue 10/7/14 5:30 PM 925585 COI,PDCI,NJD,WOM =)
177 1219522 230K\ Main Bus O0OS Tue 10/7/14 7:00 AM Tue 10/7/14 6:00 PM 911851 NOEL,SOC 8
178 1-219522 \Myrray: 230/115kV Bank 1 OOS Tue 10/7/14 7:00 AM Tue 10/7/14 6:00 PM 911851 Equipment Not Found 8
179 1-219522 Muyrray-Custer 1 230kV Line OOS Tue 10/7/14 7:00 AM Tue 10/7/14 6:00 PM 911851 NOEL,SOC 8
180 1219522 PCB A-1510 O0OS Tue 10/7/14 7:00 AM Tue 10/7/14 6:00 PM 911851 NOEL,SOC 8
181 1219522 PCB A-1514 O0S Tue 10/7/14 7:00 AM Tue 10/7/14 6:00 PM 911851 NOEL,SOC 8
182 1219522 PCB A-1516 O0S Tue 10/7/14 7:00 AM Tue 10/7/14 6:00 PM 911851 NOEL,SOC 8
183 1-219522 Snpohomish-Murray 1 230kV Line OOS Tue 10/7/14 7:00 AM Tue 10/7/14 6:00 PM 911851 NOEL,SOC 8
7 1-158175 Keeler: 500/230kV Bank 2 O0OS Mon 10/13/14 6:00 AM Fri 10/17/14 1:00 PM 854755 SOA ——]
132 1-208036 230kV Cap Group 2 O0S Mon 10/13/14 6:00 AM  Tue 10/14/14 12:00 PM 911527 COI,PDCI,NJD,NOH =
133 1-208036 230KV West Main Bus O0OS Mon 10/13/14 6:00 AM  Tue 10/14/14 12:00 PM 911527 COI,PDCI,NJD,NOH =
134 1-208036 Ashe: 230kV Cap Group 1 OOS Mon 10/13/14 6:00 AM  Tue 10/14/14 12:00 PM 911527 COI,PDCI,NJD,NOH =
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135 1-208036 Aghe-White Bluffs 1 230kV Line OOS Mon 10/13/14 6:00 AM  Tue 10/14/14 12:00 PM 911527 Equipment Not Found | L == |

136 1-208036 PCB A-892 O0S Mon 10/13/14 6:00 AM  Tue 10/14/14 12:00 PM 911527 COI,PDCI,NJD,NOH =

137 1-208036 PCB A-894 O0S Mon 10/13/14 6:00 AM  Tue 10/14/14 12:00 PM 911527 COI,PDCI,NJD,NOH =

138 1-208036 PCB A-920 O0S Mon 10/13/14 6:00 AM  Tue 10/14/14 12:00 PM 911527 COI,PDCI,NJD,NOH =

139 1-208036 \\ hite Bluffs: 230/115kV Bank 1 OOS Mon 10/13/14 6:00 AM  Tue 10/14/14 12:00 PM 911527 SOA =

35 1-186025 Maxwell PT1A/B Series Capacitors OOS Tue 10/14/14 7:00 AM Fri 11/14/14 6:00 PM  C-14-0037 NOEL,SOC g

57 1-197324 Be|l: PCB 5310 O0S Tue 10/14/14 7:00 AM  Tue 10/14/14 2:00 PM 908715 Mt-PNW,WOH 8

46 1-183678 Covington: 500/230kV Bank 4 OOS Tue 10/14/14 7:30 AM Fri 10/24/14 3:00 PM 911189  NI,NOEL,SOC,RP g : 3

47 1-193678 Raver-Covington 1 500kV Line OOS Tue 10/14/14 7:30 AM Fri 10/24/14 3:00 PM 911189 :1,NJD,NOEL,SOC,RP g 3

79 1-200884 AlIston: PCB A-1356 O0OS Tue 10/14/14 7:30 AM  Tue 10/14/14 4:30 PM 917273 SOA 8 |

80 1-200884 | ongview-Allston 2 230kV Line OOS Tue 10/14/14 7:30 AM  Tue 10/14/14 4:30 PM 917273 PA,SOA 8

54 1-197120 Bell: PCB 5304 O0S Wed 10/15/14 7:30 AM  Thu 10/16/14 2:00 PM 908719 Mt-PNW,WOH =

52 1-187100 John Day: PCB 4176 OOS Thu 10/16/14 8:00 AM  Thu 10/16/14 3:00 PM 906905 COI,PDCI,WOJD 8

53 1-197100 PCB 4179 O0S Thu 10/16/14 8:00 AM  Thu 10/16/14 3:00 PM 906905 COI,PDCI,WOJD 8

184 1-219645 \\ gutoma-Ostrander 1 500kV Line O0OS Thu 10/16/14 8:00 AM Fri 11/14/14 3:00 PM 932119 DCI,NJD,NOH,WOCS g j

25 1-178702 DIXONVILLE - MERIDIAN 500KV line O0OS Thu 10/16/14 10:00 AM  Thu 11/20/14 2:30 PM 65409 COI,PDCI,NJD g :

176 1-215606 Allston: PCB A-1360 230 KV WEST BUS TIE O0S Fri 10/17/14 7:30 AM Fri 10/17/14 3:30 PM 903431 SOA 8

129 1-207955 D2 230kV Line Diablo Sub to Bothell Sub 230kv lin Sat 10/18/14 7:00 AM  Sat 10/18/14 6:00 PM NOEL,SOC 8

186 1-22139 Ashe Tap to Midway-HEW 2 230kV Line OOS Mon 10/20/14 5:00 AM  Mon 10/20/14 6:00 PM 941681 1,PDCI,NJD,NOH,Gen s

187 1-221396 Ashe: PCB A-401 O0OS Mon 10/20/14 5:00 AM  Mon 10/20/14 6:00 PM 941681 COI,PDCI,NJD,NOH =

51 1-197099 Be|l: PCB 5316 O0S Mon 10/20/14 6:30 AM  Tue 10/21/14 2:00 PM 908725 Mt-PNW,WOH =

81 1-200961 John Day PH-John Day 1 500kV Line OOS Mon 10/20/14 7:00 AM Fri 12/5/14 4:00 PM 921329 COI,PDCI,NJD,WOJD g

113 1-204571 John Day PH-John Day 1 500kV Line OOS Mon 10/20/14 7:00 AM Fri 12/5/14 4:00 PM 925843 COI,PDCI,NJD,WOJD g

31 1-184993 Chemawa: PCB A-670 O0OS Mon 10/20/14 8:00 AM Fri 10/24/14 2:00 PM 891449 WOCS =

59 1-199374 Rgver-Echo Lake 1 500KV Line O0OS Mon 10/20/14 8:00 AM Fri 10/24/14 3:30 PM 916919 JD,NOEL,SOC,WOCN |

30 1-184988 | g Grande: 230kV Main Bus O0OS Tue 10/21/14 6:00 AM  Tue 10/21/14 3:30 PM 897877 ID-PW 8

189 1-221803 \IcNary-Dalreed Section of McNary-Jones Canyon Wed 10/22/14 7:00 AM  Thu 10/23/14 3:00 PM 940921 WOM ==

190 1-221813 BPA McNary-Dalreed section of the BPA McNary-C Wed 10/22/14 7:00 AM  Thu 10/23/14 3:00 PM 72815)CI,NJD,WOCS,WOM ==

77 1-200880 Midway: PCB A-62 OOS Thu 10/23/14 8:00 AM Fri 10/24/14 2:00 PM 911377 WOM =

78 1-200880 Qutlook-Midway Section of North Bonneville-Midwz Thu 10/23/14 8:00 AM Fri 10/24/14 2:00 PM 911377 WOCS =

48 1-184482 Grand Coulee-Chief Joseph 3 500kV Line OOS Mon 10/27/14 6:00 AM  Sat 11/15/14 3:00 PM 913599 NJD,NOH,WOCN,Gen g

49 1-194483 Grand Coulee: PCB 2392 00S Mon 10/27/14 6:00 AM  Sun 12/21/14 4:00 PM 913601 DCI,NJD,NOH,WOCN g

50 1-194483 PCB 2396 O0S Mon 10/27/14 6:00 AM  Sun 12/21/14 4:00 PM 913601 DCI,NJD,NOH,WOCN g

106 1-203940 Govington: 500/230kV Bank 5 O0S Mon 10/27/14 7:00 AM Fri 11/7/14 4:00 PM 923513  NI,NOEL,SOC,RP g

107 1-203940  BD 4033 O0S Mon 10/27/14 7:00 AM Fri 11/7/14 4:00 PM 923513 Equipment Not Found g

108 1-203940 Rgver-Covington 2 500kV Line OOS Mon 10/27/14 7:00 AM Fri 11/7/14 4:00 PM 923513 1,NJD,NOEL,SOC,RP g

17 1-170177 Govington: 230kV Reactive Group 1 Cap Section 1 Mon 10/27/14 7:30 AM  Wed 10/29/14 3:00 PM 876717  NOEL,SOC,WOCN =

18 1-170177 PCB A-1005 O0OS Mon 10/27/14 7:30 AM  Wed 10/29/14 3:00 PM 876717 NOEL,SOC =

42 1-192621 Govington: 500/230kV Bank 5 O0S Mon 10/27/14 7:30 AM Fri 10/31/14 3:00 PM 902129  NI,NOEL,SOC,RP ——)

43 1-192621 | BD 4033 O0S Mon 10/27/14 7:30 AM Fri 10/31/14 3:00 PM 902129 Equipment Not Found ——)

44 1-192621 Rayer-Covington 2 500kV Line OOS Mon 10/27/14 7:30 AM Fri 10/31/14 3:00 PM 902129 :1,NJD,NOEL,SOC,RP ——)

116 1-206653 | ongview: PCB A-1375 PCB TO BE BYPASSED. ( Mon 10/27/14 8:00 AM  Thu 10/30/14 4:00 PM 925073 SOA  —

29 1-184271 Pearl: PCB 4342 O0S Mon 10/27/14 9:00 AM Fri 10/31/14 3:00 PM 891555 SOA ——)

65 1-200100 Hanford: PCB 4095 O0OS Thu 10/30/14 8:00 AM  Thu 10/30/14 2:00 PM 911635 'DCI,NOH,WOM,WOS 8

114 1-205517 MA-US-BR 115kV Cable Mass. St Sub to Union St. Fri 10/31/14 2:00 PM Fri 10/31/14 6:00 PM NOEL,SOC 8
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